
Ala Wai SBH Project Implementation Schedule

Design Construction CommentsAla Wai SBH Projects
Start Completion Start Completion

Floating Dock F
Replacement: $40k Design/
$935k Constr.

May 2006 Sep. 2006 Aug. 2007 Jan. 2008 Project completed and dedicated on
January 18, 2008

Floating Dock B,C and D
Replacement: $200k
Design / $3.3 Million
Constr.

Oct. 2007 Apr. 2008 Sept. 2008 May 2009 Construction funding released by
Governor; Project  scheduled to be
bid out in May 2008.

Plumping Improvements:
$100k Constr.

Mar. 2008 Apr. 2008 Sept. 2008 Mar. 2009 Construction funding released by
Governor; Project  scheduled to be
bid out in May 2008.

Transient Docks:
$100k Design / $400 k
Constr.

Jul. 2008 Apr. 2009 Future
Funding

Design funding released by
Governor; Kai Hawaii was selected
to provide design services.

700 Row Replacement
$140k Design/ $2.5 Million
Constr.

Aug. 2008 Apr. 2009 Future
Funding

Design funding released by
Governor; Randal S. Furomoto &
Assoc. was selected to provide
design services.

500 Row Replacement
$250k Design / $4 Million
Constr.

Aug. 2008 Aug. 2009 Future
Funding

Design funding released by
Governor; Oceanit Laboratories,
Inc. was selected to provide design
services.

Infrastructure (electrical,
sewer, and water)
$200k Design/ $2 Million
Constr.

Jul. 2008 Dec. 2008 Future
Funding

Design funding released by
Governor; Bill’s Engineering, Inc.
was selected to provide design
services.


